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ESTIMATE RUN 11/08/2006

ESTIMATE SUMMARY 13:33:41

CONTID: C15209R        ESTIMATE NO: 0007 PROG 2005

PCN: 15209R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 West Ramp Improvements PERCENT TIME:

PROJECT NO: IM 0703-293                   

I-70 West Ramp Improvements

NAME OF ROAD: 070

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING 10/30/2006 DATE TIME STARTED 03/06/2006

5636 KENDALL COURT, UNIT A DATE LET 02/02/2006 DATE WORK BEGAN 04/10/2006

 DATE AWARDED 02/23/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/03/2006 DATE ACCEPTED

ARVADA CO 80002-2730303/431-2961 DATE NOTICE TO PROCEED 03/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,730,598.71 PARTICIPATING $ $ 474,297.47

AWARD PROJECT AMT: 1,692,903.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-26,828.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,634.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

114.35

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/30/2006 ??:??:??

8/31/2006 ??:??:??

89.19%

186,997.61

474,297.47

447,469.47

435,834.74

$

$

$

$

1,543,601.10

0.00

1,543,601.10

0.00

1,543,601.10

-25,393.56

0.00

1,518,207.54

0.00

AMOUNT DUE 1,518,207.54 435,834.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 435,834.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

239.0
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PCN: 15209R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0703-293                   ESTIMATE NO: 0007 13:33:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

201-00000  
 

0010 REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

881.00000 0.000 0.00

202-00019  
 

0015 REMOVAL OF PIPE 4.000 4.000

LF  0.000 0.00

110.00000 4.000 440.00

202-00035  
 

0020 REMOVAL OF CURB 28.000 0.000

LF  0.000 0.00

29.00000 0.000 0.00

202-00201  
 

0025 REMOVAL OF ASPHALT MAT 5,545.000 3,500.000

SY  1,000.000 16,000.00

16.00000 4,500.000 72,000.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 5,578.000 2,231.200

SY  2,346.800 14,198.14

6.05000 4,578.000 27,696.90

202-00240  
 

0035 *REMOVAL OF FENCE 653.000 653.000

LF  0.000 0.00

1.05000 653.000 685.65

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,401.000 812.000

LF  589.000 1,560.85

2.65000 1,401.000 3,712.65

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 3.000 1.000

EACH 2.000 530.00

265.00000 3.000 795.00

202-01300  
 

0050 CLEAN CULVERT 2.000 1.000

EACH 0.000 0.00

2,160.00000 1.000 2,160.00

202-04002  
 

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,396.000 3,698.000

CY  3,698.000 29,029.30

7.85000 7,396.000 58,058.60

203-00060  
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PCN: 15209R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0703-293                   ESTIMATE NO: 0007 13:33:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

41.80000 0.000 0.00

203-00100  
 

0065 *PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

159.50000 0.000 0.00

203-01100  
 

0070 *BLADING 53.580 0.000

HOUR 53.580 12,082.29

225.50000 53.580 12,082.29

203-01500  
 

0075 *COMBINATION LOADER 120.000 120.000

HOUR 0.000 0.00

214.50000 120.000 25,740.00

203-01594  
 

0080 *POTHOLING 30.000 16.000

HOUR 9.000 1,435.50

159.50000 25.000 3,987.50

203-01597  
 

0085 *EROSION LOG (12 INCH) 2,814.000 2,449.000

LF  0.000 0.00

4.95000 2,449.000 12,122.55

208-00002  
 

0090 *SILT FENCE 876.000 876.000

LF  0.000 0.00

1.50000 876.000 1,314.00

208-00020  
 

0095 SEDIMENT BASIN 1.000 1.000

EACH 0.000 0.00

825.00000 1.000 825.00

208-00030  
 

0100 *CHECK DAM 14.000 4.000

EACH 10.000 610.00

61.00000 14.000 854.00

208-00040  
 

0105 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

208-00045  
 

0110 *STORM DRAIN INLET PROTECTION 2.000 1.000

EACH 1.000 83.00

83.00000 2.000 166.00

208-00050  
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PCN: 15209R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0703-293                   ESTIMATE NO: 0007 13:33:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

208-00070  
 

0120 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

208-00100  
 

0125 *EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.250 1,650.00

6,600.00000 1.000 6,600.00

208-00200  
 

0130 *RESET LIGHT STANDARD 8.000 7.000

EACH 1.000 1,320.00

1,320.00000 8.000 10,560.00

210-00750  
 

0135 *RESET GROUND SIGN 11.000 0.000

EACH 8.000 1,320.00

165.00000 8.000 1,320.00

210-00810  
 

0140 *SEEDING (NATIVE) 3.000 0.000

ACRE 0.000 0.00

528.00000 0.000 0.00

212-00006  
 

0145 *SOIL PREPARATION (SPECIAL) 3.000 0.000

ACRE 0.000 0.00

908.00000 0.000 0.00

212-00047  
 

0150 *MULCHING (WEED FREE HAY) 3.000 0.000

ACRE 0.000 0.00

412.00000 0.000 0.00

213-00002  
 

0155 *MULCH TACKIFIER 588.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0160 *DECIDUOUS TREE (1.5 INCH CALIPER) 2.000 0.000

EACH 0.000 0.00

303.00000 0.000 0.00

214-00215  
 

0165 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 10.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

214-00350  
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PCN: 15209R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0703-293                   ESTIMATE NO: 0007 13:33:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,119.000 0.000

SY  0.000 0.00

1.45000 0.000 0.00

216-00041  
 

0175 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

99.00000 0.000 0.00

217-00020  
 

0180 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,124.00000 1.000 3,124.00

250-00010  
 

0185 *HEALTH AND SAFETY OFFICER 40.000 7.500

HOUR 0.000 0.00

127.00000 7.500 952.50

250-00110  
 

0190 *MATERIAL SAMPLING AND DELIVERY 10.000 3.000

EACH 0.000 0.00

102.00000 3.000 306.00

250-00120  
 

0195 MATERIAL HANDLING (STOCKPILE) 2.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

250-00200  
 

0200 *SOLID WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

120.00000 0.000 0.00

250-00210  
 

0205 *HAZARDOUS WASTE DISPOSAL 1.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

250-00220  
 

0210 AGGREGATE BASE COURSE (CLASS 6) 3,205.000 1,288.100

TON 1,916.900 53,673.20

28.00000 3,205.000 89,740.00

304-06000  
 

0215 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 230.000 0.000

TON 103.170 11,348.70

110.00000 103.170 11,348.70

403-00720  
 

0220 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 3,475.000 646.400

TON 2,828.600 175,797.49

62.15000 3,475.000 215,971.25

403-34721  
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PCN: 15209R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0703-293                   ESTIMATE NO: 0007 13:33:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 729.000 177.500

GAL 551.500 606.65

1.10000 729.000 801.90

411-10255  
 

0230 *EMULSIFIED ASPHALT (PRIME COAT) 3,098.000 0.000

GAL 0.000 0.00

2.20000 0.000 0.00

411-10300  
 

0235 RIPRAP (12 INCH) 43.000 43.000

CY  0.000 0.00

55.00000 43.000 2,365.00

506-00212  
 

0240 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

603-30024  
 

0245 INLET TYPE C (SPECIAL) 2.000 0.500

EACH 1.500 5,700.00

3,800.00000 2.000 7,600.00

604-00350  
 

0250 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,801.000 287.500

LF  2,513.500 43,408.15

17.27000 2,801.000 48,373.27

606-00301  
 

0255 *END ANCHORAGE TYPE 3D 3.000 1.000

EACH 2.000 1,272.00

636.00000 3.000 1,908.00

606-01340  
 

0260 *END ANCHORAGE (FLARED) 3.000 1.000

EACH 2.000 2,800.00

1,400.00000 3.000 4,200.00

606-02005  
 

0265 *FENCE BARBED WIRE WITH METAL POSTS 609.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

607-01000  
 

0270 *FENCE (PLASTIC) 2,553.000 2,453.000

LF  100.000 231.00

2.31000 2,553.000 5,897.43

607-11525  
 

0275 *DELINEATOR (FLEXIBLE) (TYPE I) 31.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00041  
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PCN: 15209R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0703-293                   ESTIMATE NO: 0007 13:33:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (FLEXIBLE) (TYPE II) 47.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00042  
 

0285 INSTALL MARKER 10.000 0.000

EACH 0.000 0.00

264.00000 0.000 0.00

612-15000  
 

0290 *3 INCH ELECTRICAL CONDUIT 1,665.000 660.000

LF  1,005.000 11,055.00

11.00000 1,665.000 18,315.00

613-00300  
 

0295 *3 INCH ELECTRICAL CONDUIT (JACKED) 836.000 836.000

LF  0.000 0.00

33.00000 836.000 27,588.00

613-00301  
 

0300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 7,263.000 7,263.000

LF  0.000 0.00

8.80000 7,263.000 63,914.40

613-01300  
 

0305 *PULL BOX (24"X36"X18") 10.000 0.000

EACH 10.000 4,400.00

440.00000 10.000 4,400.00

613-07034  
 

0310 *WIRING 1.000 0.000

L S 0.000 0.00

1,650.00000 0.000 0.00

613-10000  
 

0315 *SIGN PANEL (CLASS I) 30.000 0.000

SF  0.000 0.00

14.30000 0.000 0.00

614-00011  
 

0320 *SIGN PANEL (CLASS II) 200.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

614-00012  
 

0325 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 42.000 0.000

LF  0.000 0.00

27.50000 0.000 0.00

614-01585  
 

0330 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

14.000 0.000

EACH 0.000 0.00

132.00000 0.000 0.00

614-01588  
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PCN: 15209R-BID   ESTIMATE RUN 11/08/2006

PROJECT: IM 0703-293                   ESTIMATE NO: 0007 13:33:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC SIGNAL FACE (8-8) 6.000 0.000

EACH 6.000 2,640.00

440.00000 6.000 2,640.00

614-70216  
 

0335 MATERIAL ALLOWANCE HEADS 6.000

EACH -6.000 -1,500.00

250.00000 0.000 0.00

0340 *TRAFFIC SIGNAL FACE (12-8-8) 6.000 3.000

EACH 3.000 1,650.00

550.00000 6.000 3,300.00

614-70328  
 

0340 MATERIAL ALLOWANCE HEADS 3.000

EACH -3.000 -1,050.00

350.00000 0.000 0.00

0345 *LOOP DETECTOR WIRE 3,206.000 2,414.000

LF  792.000 1,742.40

2.20000 3,206.000 7,053.20

614-72875  
 

0350 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 12.000 0.000

EACH 12.000 10,560.00

880.00000 12.000 10,560.00

614-72878  
 

0350 MATERIAL ALLOWANCE AMPLIFIERS 12.000

EACH -12.000 -8,928.00

744.00000 0.000 0.00

0355 *FLASHING BEACON 5.000 3.000

EACH 2.000 3,300.00

1,650.00000 5.000 8,250.00

614-80000  
 

0355 MATERIAL ALLOWANCE HEADS 2.000

EACH -2.000 -1,150.00

575.00000 0.000 0.00

0360 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 6.000 4.000

EACH 2.000 2,640.00

1,320.00000 6.000 7,920.00

614-84100  
 

0360 MATERIAL ALLOWANCE ALUMINUM POLE 2.000

EACH -2.000 -850.00

425.00000 0.000 0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *CONTROLLER (TYPE 170E) 3.000 1.000

EACH 2.000 14,300.00

7,150.00000 3.000 21,450.00

614-86245  
 

0365 MATERIAL ALLOWANCE CONTROLLER CABINET 2.000

EACH -2.000 -9,900.00

4,950.00000 0.000 0.00

0370 *OPTICAL TRANSCEIVER 3.000 0.000

EACH 3.000 4,290.00

1,430.00000 3.000 4,290.00

614-87020  
 

0370 MATERIAL ALLOWANCE MODEM 3.000

EACH -3.000 -3,450.00

1,150.00000 0.000 0.00

0375 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 5,150.000 0.000

LF  0.000 0.00

3.30000 0.000 0.00

614-87406  
 

0380 EMBANKMENT PROTECTOR (SPECIAL) 2.000 0.000

EACH 2.000 3,800.00

1,900.00000 2.000 3,800.00

615-00150  
 

0385 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.100 2,760.00

27,600.00000 1.000 27,600.00

625-00000  
 

0390 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

148.50000 0.000 0.00

625-00001  
 

0395 *MOBILIZATION 1.000 0.884

L S 0.000 0.00

172,000.00000 0.884 152,048.00

626-00000  
 

0400 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 2,400.00

9,600.00000 1.000 9,600.00

626-01000  
 

0405 *PAVEMENT MARKING PAINT 59.000 30.400

GAL 0.000 0.00

88.00000 30.400 2,675.20

627-00001  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0410 *EPOXY PAVEMENT MARKING 65.000 4.000

GAL 61.000 5,368.00

88.00000 65.000 5,720.00

627-00005  
 

0415 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 126.000 0.000

SF  126.000 1,524.60

12.10000 126.000 1,524.60

627-30210  
 

0420 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

629-01002  
 

0425 *FLAGGING 600.000 538.000

HOUR 0.000 0.00

22.00000 538.000 11,836.00

630-00000  
 

0430 *TRAFFIC CONTROL INSPECTION 54.000 41.000

DAY 0.000 0.00

77.00000 41.000 3,157.00

630-00007  
 

0435 *TRAFFIC CONTROL MANAGEMENT 83.000 83.000

DAY 0.000 0.00

363.00000 83.000 30,129.00

630-00012  
 

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 8.000

EACH 6.400 352.00

55.00000 14.400 792.00

630-80341  
 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 14.500

EACH 11.600 701.80

60.50000 26.100 1,579.05

630-80342  
 

0450 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 40.000

SF  32.000 211.20

6.60000 72.000 475.20

630-80344  
 

0455 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 2,640.00

3,300.00000 1.800 5,940.00

630-80355  
 

0460 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.500

EACH 0.400 88.00

220.00000 0.900 198.00

630-80357  
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0465 *DRUM CHANNELIZING DEVICE 275.000 65.000

EACH 52.000 1,924.00

37.00000 117.000 4,329.00

630-80360  
 

0470 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

630-80363  
 

0475 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

630-80364  
 

0480 CONCRETE BARRIER (TEMPORARY) 1,216.000 500.000

LF  400.000 13,400.00

33.50000 900.000 30,150.00

630-80370  
 

0485 *TRAFFIC CONE 100.000 40.000

EACH 32.000 211.20

6.60000 72.000 475.20

630-80380  
 

0490 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.800 4,320.00

5,400.00000 1.800 9,720.00

630-85010  
 

0495 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0500 F/A FUEL COST ADJUSTMENT 4,250.000 120.980

F A 0.000 0.00

1.00000 120.980 120.98

700-70016  
 

0505 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0510 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0515 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PERIOD
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0520 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072  
 

0525 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0530 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 2,000.000 36.300

F A 0.000 0.00

1.00000 36.300 36.30

700-70588  
 

0630 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500

EACH 1.200 264.00

220.00000 2.700 594.00

630-80335  
 

0635 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000

EACH 4.800 768.00

160.00000 10.800 1,728.00

630-80343  
 

0640 ADDED ITEM (LUMP SUM)/ ADDED TRAFFIC CONTROL COST FOR 
TIME EXTENSION

1.000 0.500

L S 0.500 2,330.00

4,660.00000 1.000 4,660.00

900-00014  
 

0645 ADDED ITEM (DOLLAR)/ WITHOLDING FOR WAGE COMPLIANCE 0.000 -11,731.000

DOL 0.000 0.00

1.00000 -11,731.000 -11,731.00

900-00006  
 

0650 ADDED ITEM (DOLLAR)/ WITHOLDING OF WAGES ON BEHALF OF 
DRILL TECH ELEC. SERV. INC.

1.000 0.000

DOL 1.000 1.00

1.00000 1.000 1.00

900-00006  
 

CAT 0200 $447,469.47 1,128,446.32CURRENT AMT 1,314,643.94 $$

CAT NO0301 WALL 1 

0535 *STRUCTURE EXCAVATION 5,665.000 5,665.000

CY  0.000 0.00

10.03000 5,665.000 56,819.95

206-00000  
 

0540 *STRUCTURE BACKFILL (CLASS 1) 9,365.000 9,365.000

CY  0.000 0.00

11.88000 9,365.000 111,256.20

206-00100  
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CAT NO0301 WALL 1 

0545 *MECHANICAL REINFORCEMENT OF SOIL 5,952.000 5,952.000

CY  0.000 0.00

12.76000 5,952.000 75,947.52

206-00360  
 

0550 *BLOCK FACING 10,622.000 10,622.000

SF  0.000 0.00

11.06000 10,622.000 117,479.32

504-04410  
 

0555 CONCRETE CLASS B (WALL) 27.900 27.900

CY  0.000 0.00

406.00000 27.900 11,327.40

601-01050  
 

0560 REINFORCING STEEL 330.000 330.000

LB  0.000 0.00

2.40000 330.000 792.00

602-00000  
 

0565 *4 INCH NON-PERFORATED PIPE UNDERDRAIN 157.000 157.000

LF  0.000 0.00

3.69000 157.000 579.33

605-00004  
 

0570 *4 INCH PERFORATED PIPE UNDERDRAIN 736.000 736.000

LF  0.000 0.00

2.12000 736.000 1,560.32

605-00040  
 

0575 *GEOCOMPOSITE DRAIN 135.000 135.000

SY  0.000 0.00

13.79000 135.000 1,861.65

605-83000  
 

CAT 0301 $0.00 377,623.69CURRENT AMT 377,623.69 $$

CAT NO0302 WALL 2 

0580 *STRUCTURE EXCAVATION 353.000 353.000

CY  0.000 0.00

10.03000 353.000 3,540.59

206-00000  
 

0585 *STRUCTURE BACKFILL (CLASS 1) 553.000 553.000

CY  0.000 0.00

11.88000 553.000 6,569.64

206-00100  
 

0590 *MECHANICAL REINFORCEMENT OF SOIL 330.000 330.000

CY  0.000 0.00

12.76000 330.000 4,210.80

206-00360  
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CAT NO0302 WALL 2 

0595 *BLOCK FACING 1,134.000 1,134.000

SF  0.000 0.00

11.06000 1,134.000 12,542.04

504-04410  
 

0600 CONCRETE CLASS B (WALL) 5.200 5.200

CY  0.000 0.00

406.00000 5.200 2,111.20

601-01050  
 

0605 *4 INCH NON-PERFORATED PIPE UNDERDRAIN 45.000 45.000

LF  0.000 0.00

3.69000 45.000 166.05

605-00004  
 

0610 *4 INCH PERFORATED PIPE UNDERDRAIN 144.000 144.000

LF  0.000 0.00

2.12000 144.000 305.28

605-00040  
 

0615 *GEOCOMPOSITE DRAIN 12.000 12.000

SY  0.000 0.00

13.79000 12.000 165.48

605-83000  
 

CAT 0302 $0.00 29,611.08CURRENT AMT 29,611.08 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 FIELD LABORATORY (CLASS 1) 1.000 0.900

EACH 0.000 0.00

8,000.00000 0.900 7,200.00

620-00011  
 

0625 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

720.00000 1.000 720.00

620-00020  
 

CAT 0400 $0.00 7,920.00CURRENT AMT 8,720.00 $$

PROJECT TOTAL 447,469.47 $ 1,543,601.09CURRENT AMT 1,730,598.71 $$


